Drawing/Document Register

Engineering

24227-LDE-ZZ-ZZ-SC-RG-0001

Project Title:	**Cabra PBSA**
Client:	**R&D Developments Ltd (In Recivership)**
Project Ref:	**24227**

LOHAN & DONNELLY
Consulting Engineers

13 Gardiner Place, Mountjoy Square, Dublin 1. T: 01 8787770
W: www.lohan-donnelly.com E: info@lohan-donnelly.com

Day	04	07	09	16	17	31	01	05	11	21	22	
Month	07	07	07	07	07	07	08	08	08	08	12	
Year	25	25	25	25	25	25	25	25	25	25	25	
Document Title:	**Document Ref:**	**Format**										
Civil Drawings												
Proposed Foul & Surface Water Infastructure Layout	24227-LDE-ZZ-ZZ-DR-C-1C01	A1	I	I2	I3	I4		I5		I6		P	P2
Proposed Watermain Infastructure Layout	24227-LDE-ZZ-ZZ-DR-C-1C02	A1	I	I2	I3	I4		I5		I6		P	P2
Proposed Foul & Surface Water Sections & Details	24227-LDE-ZZ-ZZ-DR-C-4C03	A1											P
Proposed Watermain Sections & Details	24227-LDE-ZZ-ZZ-DR-C-4C04	A1											P
Proposed SuDS Features Typical Sections & Details	24227-LDE-ZZ-ZZ-DR-C-3C05	A1											P
Proposed Surface Water Sewer Longitudinal Section	24227-LDE-ZZ-ZZ-DR-C-3C06	A1											P
Proposed Foul Water Sewer Longitudinal Section	24227-LDE-ZZ-ZZ-DR-C-3C07	A1											P
Structural Drawings:													
Proposed Pile Layout	24227-LDE-ZZ-ZZ-DR-S-1001	A1		I			I2	I3		I4	I5	P	P2
Swept Path Drawings:													
Fire Tender Swept Path Analysis	24227-LDE-ZZ-ZZ-DR-SC-1T01	A1			I	I2						P	P2
Refuse Truck Swept Path Analysis	24227-LDE-ZZ-ZZ-DR-SC-1T02	A1											P
General Car Swept Path Analysis	24227-LDE-ZZ-ZZ-DR-SC-1T03	A1											P
Reports:													
Flood Risk Assessment	24227-LDE-ZZ-ZZ-RP-SC-001_FRA	A4			I	I2			I3			P	P2
Engineering Services Report	24227-LDE-ZZ-ZZ-RP-SC-002_ESR	A4			I	I2			I3			P	P2
Demolition Justification Report	24227-LDE-ZZ-ZZ-RP-SC-003_DJR	A4					I		I2			P	P2
Bicycle Design Statement	24227-LDE-ZZ-ZZ-RP-SC-004_BDS	A4											P

Contractor:	Name											
Quantity Surveyor:												
Architect:												
Client:												
Irish Water:												
Local Authority:											X	X
Irish Rail						X			X			

Work-in-Progress Issue												
Approval/Information Issue		X	X	X	X	X	X	X	X	X		
Tender Issue												
Construction Issue												
Compliance Issue												
Planning											X	X

ISSUE METHOD:												
Post												
Hand												
Courier											X	X
E-mail									X	X		
Data Upload		X	X	X	X	X	X	X	X	X	X	X

ISSUED BY:		SRH	SRH	SRH	SRH	SRH	SRH	SRH	SRH	SRH	SRH	SRH