Client:	Land Development Agency	
To:		
FAO:		
From:		
Project Title:	**Clongriffin Wider Lands**	**Project No: L106**

DRAWING AND DOCUMENT SCHEDULE

Cronin & Sutton Consulting
19-22 Dame Street
Dublin 2, Ireland

Phone: (01) 5480863 / Fax: (01) 9011355
Email: info@csconsulting.ie
Web: www.csconsulting.ie

Planning

ISSUE DATE (YYYY-MM-DD) **AND VERSION**

DRG/DOC NUMBER	DRAWING/DOCUMENT TITLE	SCALE	SIZE	2025.11.19	2026.03.20	2026.05.08
L106-CSC-XX-XX-DR-C-0100	Site Layout	1:500	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0101	Topographical Survey	1:500	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0102	Proposed General Arrangement	1:500	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0103	Existing Services	1:500	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0104	Proposed Drainage Layout	1:500	A1	P1	P2	P3
L106-CSC-XX-XX-DR-C-0105	Proposed Watermain Layout	1:500	A1	P1	P2	P3
L106-CSC-XX-XX-DR-C-0106	Proposed Road Levels and Pavement Works	1:500	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0107	Proposed Kerbs Footways and Paved Areas	1:500	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0108	Proposed Road Markings and Traffic Signs	1:500	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0109	Typical Cross Sections - Sheet 1	1:50	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0110	Typical Cross Sections - Sheet 2	1:50	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0111	Road Profiles	AS SHOWN	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0112	Road Details	AS SHOWN	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0113	Storm Water Drainage Details Sheet 1 of 3	NA	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0114	Storm Water Drainage Details Sheet 2 of 3	NA	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0115	Storm Water Drainage Details Sheet 3 of 3	NA	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0116	Foul Water Drainage Details Sheet 1 of 2	NA	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0117	Foul Water Drainage Details Sheet 2 of 2	NA	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0118	Watermain Details Sheet 1 of 3	NA	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0119	Watermain Details Sheet 2 of 3	NA	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0120	Watermain Details Sheet 3 of 3	NA	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0121	Proposed Blue and Green Roofs	1:500	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0122	Swept Path Analysis_Fire Tender	1:500	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0123	Swept Path Analysis_Private Vehicle	1:200	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0124	Swept Path Analysis_Refuse Vehicle	1:500	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0125	Swept Path Analysis_Large Van	1:500	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0126	Surrounding Car Parking - Existing Uses & Restrictions	1:1250	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0127	Parking Allocation	1:500	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0128	Existing Active Travel Facilities	1:500	A1	P1	-	P2
L106-CSC-XX-XX-DR-C-0129	Quality Audit	1:500	A1	-	-	P1
L106-CSC-ZZ-XX-RP-C-0001	Engineering Services Report	NA	A4	-		
L106-CSC-ZZ-XX-RP-C-0002	Site Specific Flood Risk Assessment	NA	A4	-		
L106-CSC-ZZ-XX-RP-C-0003	Surface Water Management Plan	NA	A4	-		
L106-CSC-ZZ-XX-RP-C-0004	Outline Construction Management Plan	NA	A4	-		
L106-CSC-ZZ-XX-RP-C-0005	Traffic and Transport Assessment	NA	A4	-		
L106-CSC-ZZ-XX-RP-C-0006	Residential Travel Plan	NA	A4	-		
L106-CSC-ZZ-XX-RP-C-0007	Service and Delivery Access Strategy	NA	A4	-		
L106-CSC-ZZ-XX-RP-C-0008	Bicycle Design Report	NA	A4	-		
L106-CSC-ZZ-XX-RP-C-0010	DMURS Statement of Consistency	NA	A4	-		
L106-CSC-ZZ-XX-RP-C-0011	Car Parking Management Plan	NA	A4	-		
				-		

Distribution List:

File format or number of printed copies:

Issuer's Initials:

Status of Drawing: PRE = Approval, Comment, Progress Print, Preliminary; INF = Information; P = Planning; TEN = Tender; CON = Construction

Status of Report: D = Draft, P = Planning