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Disclaimer 

This specification has been prepared for the exclusive use of our Client and unless otherwise agreed in writing by the Designer no other party may use, make use of or rely on the 
contents of this specification. 

The specification has been compiled using the resources agreed with the Client and in accordance with the scope of work agreed with the Client. No liability is accepted by The Designer for 
any use of this specification, other than the purpose for which it was prepared. 

The Designer accepts no responsibility for any documents or information supplied to the Designer by others and no legal liability arising from the use by others of opinions or data 
contained in this specification. It is expressly stated that no independent verification of any documents or information supplied by others has been made. 

The Designer has used reasonable skill, care and diligence in compiling this specification and no warranty is provided as to the report’s accuracy. 
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1.0 INTRODUCTION 
OSL Butler Consulting Engineers (OSL) has prepared this Outline Construction Traffic Management Plan (OCTMP) on 
behalf of Homeland Projects Ltd., for a proposed Large-Scale Residential Development at Caheranardrish, Limerick, 
County Limerick on a circa 6-hectare site. 

The site is located to the southwest of Limerick City, centred at grid reference E: 553437.955, N: 653504.924 (ITM) as 
highlighted in Figure 1 below. 

 

Figure 1: Site Location (Site boundary shown indicatively) 

The lands are bound to the north by Mungret St Pauls GAA, to the west, east and south by existing agricultural land and 
to the southeast by the existing Mungret Community College. 

As part of the Construction Stage Safety Plan for the works, a Construction Stage Traffic Management Plan (CTMP) will 
be prepared in accordance with the principles outlines below and held on site. It shall comply with the requirements 
of; 

 Chapter 8 of the Traffic Signs Manual by The Department of Transport, Tourism and Sport, current edition 
available at www.trafficsigns.ie 

 Guidance for the Control and Management of Traffic at Road Works (2nd Edition, June 2010) by The Local 
Government Management Services Board 

 Any additional requirements detailed in TII Publications or Design Manual for Urban Roads & Streets (DMURS) 
available at www.dmurs.ie 

All construction activities will be governed by a Construction Traffic Management Plan (CTMP), the final details of which 
will be agreed with the Local Authority prior to the commencement of construction activities on site. The principal 
objective of the CTMP is to ensure that the impacts of all building activities generated during the construction phase 
upon the public (off-site), visitors to the subject site (on-site) and internal (on-site) workers environments, are fully 
considered and proactively managed/programmed thereby ensuring that safety is always maintained, disruption is 
minimised and that works are undertaken within a controlled hazard free/minimised environment. 

SITE LOCATION 
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2.0 CONSTRUCTION PROGRAMME AND PHASING 

2.1 DEVELOPMENT AND SITE OVERVIEW 

As mentioned previously, Homeland Projects Ltd. intend to apply for planning permission for a proposed residential 
development at Caheranardrish, Limerick, County Limerick on a circa 6-hectare site. 

 
Figure 2: Proposed Site Layout  

The development will consist of a Largescale Residential Development (LRD), comprising of 182no. residential dwellings 
as follows: 141no. houses consisting of 104no. detached/semi-detached dwellings (24no. 4-beds, 78no. 3-beds and 2no. 
2-beds), 37no. townhouses (18no. 3-beds and 19no. 2-beds) and 41no. apartment units across 1no. triplex unit (2no. 2-
beds and 1no. 1-bed)  and a five-storey apartment building (13no. 2-beds and 25no. 1-beds) with a crèche with capacity 
to accommodate 70no. children at ground floor level.   

The proposed development will include the provision for car parking, including EV charging points and bicycle parking. 
The proposed development will also include the provision of private, communal, and public open spaces; internal roads 
and pathways; pedestrian and cyclist routes; hard and soft landscaping and boundary treatments; waste storage; plant; 
signage; a new vehicular and pedestrian access onto the Mungret Park Road; public lighting; substations; all associated 
site development works; and all drainage and foul sewer infrastructure and network works including a pumping station 
and connections to the existing networks and nature-based suds measures. 

Access to the proposed development will be via a proposed vehicular and pedestrian access to the existing Mungret 
Link Road.  
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2.2 PHASING 

Given the size and scale of the proposed development, it is expected that it will be developed in two phases. The 
proposed phases have been shown in Figure 3 below. 

  
Figure 3: Proposed Phasing of Development 

2.3 DEMOLITION WORKS 

The proposed development does not include any demolition works. 

2.4 CONSTRUCTION SCHEDULE 

It is proposed, upon receiving a successful application, that there will be possible number of phases of construction. The 
dwelling units will be developed on a sequential basis starting on the southern part of the site and generally moving 
sequentially. It’s proposed to commence work on site in January 2027 starting with the site set up followed by the 
setting out and provision of services. 

2.4.1 Phase 0a Site Set Up 

This task will take up to three weeks to complete with approximately up to 4-8 staff employed. It will involve site 
clearance (given the lack of existing scrub/vegetation this will not be significant), set up of a site office, compound, 
secure the construction site and erection of signage for site security & safety purposes. The provision of temp foul and 
storm sewers will be provided for in the site office location and can connect directly in the existing foul network. 
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2.4.2 Phase 0b Setting Out of Sites and Provisions of Services 

Given the degree of work involved in the provision of storm & foul services this stage will involve significant work and 
is estimated to take between 12 and 18 months with 8-50 staff employed. This will involve the laying of sewers mainly 
within the site, the provision of footpaths, lighting and roadways. As part of any works (i.e. provision of services) along 
the public areas/roads in the vicinity of the site, it will be ensured that the surface of the roads/areas will be re-instated 
to a high standard and to the satisfaction of the local authority. 

2.4.3 Phase 1 Construction of 63 Residential Units 

The construction of the residential units will, to a certain degree respond to the demand/sale of the units involved, it is 
estimated that the Phase 1 of the development will be constructed/completed over a 12-month period. It will involve 
up to 100 No. construction staff (depending on the number of units being constructed at any one time). 

2.4.4 Phase 2 Construction of 119 Residential Units 

The construction of the residential units will, to a certain degree respond to the demand/sale of the units involved, it is 
estimated that the Phase 2 of the development will be constructed/completed over a 24-month period. It will involve 
up to 100 No. construction staff (depending on the number of units being constructed at any one time). 
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3.0 SITE ESTABLISHMENT 

3.1 SITE ACCESS AND OPERATIONS  

Site access will be provided from Mungret Link Road via Mungret Park Road (Mungret LIHAF) and the surrounding 
regional road networks. The proposed future estate entrance will form the site access entrance until completion of the 
development. 

It is proposed that construction vehicles make use of the regional roads to access the site in so far is possible to avoid 
local roads and the town centre area.  

3.2 HOARDING 

Perimeter hoarding will be provided to prevent unauthorised access to the site. Controlled access points to the site will 
be provided for access by site personnel and/or any authorised persons. The archaeological buffer on site is to be fenced 
off during construction in order to ensure preservation thereof. 

Hoarding will be maintained to a high standard and painted or covered as appropriate.  

Temporary hoarding will be provided as necessary within the site as safety restrictions prevent public access. The 
location of this temporary hoarding will vary as work progresses across the site. 

3.3 ARCHEOLOGY 

An Archaeological Assessment was undertaken by Irish Archaeological Consultancy Ltd, included under separate cover 
as part of this planning application. Mitigation measures to be implemented during the construction phase of this 
development has been identified within the aforementioned report 

3.4 ENABLING WORKS AND WORKS ON THE PUBLIC ROAD 

Works on the public road will be carried out subject to, and under, a Road Opening Licence from the Local Authority. All 
works on the public road will be carried out per the Local Authority and HSA guidelines for working on public roads, with 
traffic management in accordance with Chapter 8 of the Traffic Signs Manual and the relevant and appropriate traffic 
management guidelines. 
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4.0 CONSTRUCTION TRAFFIC 

4.1 SITE ACCESS AND TRAFFIC ROUTING 

As mentioned previously, the construction vehicle access to the proposed development will be via Mungret Link Road.  

Traffic volumes are not anticipated to be significant and turning movements into the site shall be accommodated 
without delay to prevent any queuing or disruption to traffic on the public road. Warning signage will be provided for 
pedestrians and other road users on all approaches in accordance with Chapter 8 of the Traffic Signs Manual and the 
Contractor’s CTMP. 

4.2 CONSTRUCTION TRAFFIC VOLUMES 

During the general excavation of works such as for foundations and roads, there will be additional HGV movements to 
and from the site e.g. for removal of excess spoil material to a registered landfill. 

In addition to the above, traffic will also be generated from deliveries of construction materials and equipment which 
will likely be during off-peak traffic hours. Such construction traffic would generally be spread out over the full working 
day and is unlikely to be higher than the peak hour predicted for the development’s operational stage. 

 Construction Traffic will consist of the following categories; 

 Private vehicles owned and driven by site construction and supervisory staff.  

 Excavation plant and dumper trucks removing excavations / waste material from site.  

 Materials delivery vehicles involved in site development works.  

It is envisaged that deliveries would arrive at a steady rate during the day e.g. in the region of 1 - 2 deliveries per hour 
throughout the day. In the absence of a final construction programme, it is difficult to assess the exact impact during 
the construction period. Nevertheless, the following estimates have been made in respect of the construction period 
impacts:  

 Appropriate on-site and compounding will be provided to prevent overflow onto the local network. Parking in 
nearby residential estates shall be strictly prohibited. 

 It is likely that some of the construction team will utilise the extensive public transport network in the area 
which will serve to reduce the trip generation potential. 

 During the period of excavation and disposal off site, it is likely that up to 2-3 no. truck trips per hour (on 
average) will be generated by vehicles removing unsuitable excess spoil from the site to allow for the 
construction of the development.  

 The site offices and compound will be located within the site boundary. 

Overall, it is expected that the level of traffic generated by the construction works will be less than that generated by 
the operational phase of the development during the peak traffic hours. As a result, a detailed analysis of this stage has 
not been deemed necessary, and the impact is considered to be negligible. 

4.3 SITE PARKING 

The site is readily accessible by public transport with Bus Eireann services within nearby walking distance. On-site 
employees will generally arrive before 07:00, thus avoiding the morning peak hour traffic. Construction employees will 
generally depart after 17:00. It should be noted that a large proportion of construction workers may arrive in shared 
transport. 

Construction traffic will not be permitted to park on the public roads or within the general area outside the main site. 
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4.4 ON-SITE ACCOMMODATION 

Facilities will be provided by the contractor within the confines of the site hoarding as follows; 

 Adequate materials drop-off and storage area 

 Set down areas for trucks 

 Dedicated staff parking and visitors parking 

 Staff welfare facilities i.e. toilets etc. 

4.5 CONSTRUCTION ACTIVITIES 

The most onerous construction period with regards to traffic generation is expected to be HGV’s during the following 
work elements; 

 Excavation (Earthworks) stage where waste and excess soil could be removed from site 

 Bringing concrete to site for Sub and Superstructures 

4.6 MINIMISATION OF MOVEMENT AND IMPACT 

Construction vehicle movements and their impact will be minimised through; 

 Consolidation of delivery loads to and from the site and management of large deliveries on site to occur outside 
of peak periods 

 Use of precast / prefabricated materials where possible 

 ‘Cut’ earthworks materials generated by the construction works to be re-used on-site where possible, through 
various works. (It is noted that the design of the works has involved an element of minimising the quantity of 
material to be removed from site by way of cut and fill balance.) 

 Adequate storage space on site to be provided 

 Scheduling of movements to outside peak traffic times and school pick-up / drop-off times. 

4.7 PUBLIC ROADS 

The following measures will be taken to ensure that the site and surroundings are kept clean and tidy; 
 A regular programme of site tidying to be established to ensure a safe and orderly site. 

 Mud spillages on roads and footpaths outside the site to be cleaned regularly and will not be allowed to 
accumulate. 

 Wheel-wash facilities or similar will be provided for vehicles exiting the site if deemed appropriate or when 
significant vehicle movements are planned (e.g. disposal of topsoil from site). 

 Dedicated road sweeper will be put in place if site conditions require. 
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5.0 CONCLUSION 
From the existing site characteristics and the proposed type of development, it is concluded that the proposed works 
can be delivered in a logical, sensible and safe manner with the incorporation of specific site measures to mitigate the 
potential impact on people and the surrounding environment from the proposed construction activities identified.  

It is noted that this report is an Outline Construction Traffic Management Plan that has been prepared and submitted 
as part of this planning application. However, it is expected that a Construction Stage Construction Traffic Management 
Plan as well as a Construction Stage Construction and Environmental Management Plan will be submitted by the 
contractor to the Local Authority for agreement before the commencement of construction, giving details on the 
following: 

 Daily and weekly working hours; 

 Agreed haul routes for incoming materials; 

 Licensed hauliers to be used; 

 Disposal sites; 

 Travel arrangements for construction personnel; 

 Appropriate on-site parking arrangements for construction personnel to prevent overspill parking on the local 
road network; 

 Temporary construction entrances are to be provided; 

 Wheel wash facilities if required; 

 Road cleaning and sweeping measures to be put in place if required; 

 Temporary construction signage is to be put in place and maintained; 

 Any proposed traffic management measures such as temporary traffic lights and signage on any public roads. 


